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Dear Cedar River HCP Party Representatives: 

 

Thank you for meeting with me, Jim Erckmann and Rand Little to discuss the proposed minor modifications 

to the HCP.  This letter summarizes the minor modifications agreed upon by the HCP Implementation 

Agreement Parties representatives.  Each representative’s signature at the bottom of this letter will serve as 

the parties’ written approval according to HCP Implementation Agreement Section 12.1(a). 

 

1. Walsh Lake Restoration 

 

Reference HCP Section 4.4-51 

Minor modification Extend schedule for expending cost commitment from the end of HCP 

Year 4 to the end of HCP Year 12; remove the King County match 

requirement. 

 

 

2. Riparian Conifer Under-planting 

 

Reference HCP Sec. 4.2-59, 142 

Minor modification Revise the Conifer Under-planting prescriptions from treating 424 acres 

with conifer under-planting to treating 201 acres (including 51 acres 

already planted) with a combination of conifer under-planting, conifer 

under-planting with understory clearing, and release of existing conifer 

seedlings (by thinning). 

 

 

3. Bull Trout Weir 

 

Reference HCP Section 4.5.4. 4.5-22-26 

Minor modification Replace Bull Trout Adult Surveys (Experimental Fish Weir and Live-

box Counts) with a combination of Bull Trout Spawning Surveys and 

Fry/Juvenile and Emergent Fry Studies (including PIT tagging) extended 

at least through 2017, reallocating unexpended cost commitment funds 

through HCP Year 8 from Bull Trout Adult Surveys for this purpose. 
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4. Long-term Stream Monitoring 

 

Reference HCP Section 4.5.4, 4.5-19 through 22 

Proposed change Use under-expended cost commitment funds through HCP Year 8 from 

both Watershed Aquatic Habitat Restoration Monitoring (project 

monitoring) and Long-term Stream Monitoring (trend monitoring) for 

Long-term Stream Monitoring in order to be able complete the study 

design for the latter during years 2011-15. 

 

 

5. Downstream Habitat Protection and Restoration 

 

Reference Landsburg Mitigation Agreement (LMA) Sec. D.3; HCP Sec. 4.3-13; 

HCP Sec. 4.4-51 

Proposed change Extend schedule for expending cost commitment from the end of HCP 

Year 4 to the end of HCP Year 12. 

 

 

6. Water Quality Monitoring for the Effects of Fish Passage above Landsburg Dam 

  

Reference Landsburg Mitigation Agreement (LMA) Sec. E.2.d; HCP Sec. 4.5-12 

Proposed change Change commitment from conducting water quality monitoring in HCP 

Years 10, 15, 20 and 25 to conduct water quality data analysis in HCP 

Years 13, 18, 23 and 28. 

 

 

On behalf of the agency I represent as a signatory to the Cedar River Watershed Habitat Conservation Plan 

(HCP) Implementation Agreement I hereby approve the above-described minor modifications to the HCP. 

 

 

 

____________________________________  ________________________ 

Cyndy Holtz      Date 

City of Seattle       

 

 

 

____________________________________  ________________________ 

Matthew Longenbaugh     Date 

NOAA Fisheries 

 

 

 

____________________________________  ________________________ 

Tim Romanski      Date    

US Fish and Wildlife Service 

 

 

cc:   Bob Everitt, Washington Department of Fish and Wildlife 

 Jay Cook, Washington Department of Ecology 


